



# EMANOUIL BROTHERS

Inc.



17 Progress Avenue  
Chelmsford, MA 01824  
978-256-6125  
Fax: 978-256-6793  
Est Fax: 978-256-7419

## CHANGE ORDER REQUEST #6A

Date: May 5, 2009

To: Boston Parks and Recreation  
1010 Massachusetts Avenue  
Roxbury, MA

Project: Chester Square  
Boston, MA

Attention: **Cathy Baker-Eclipse**

As per your contract, no Change Order work will be performed without a formal Change Order from the General Contractor. Please expedite the issuance of this paperwork in a timely manner, to avoid conflict in scheduling. The following are the changes for the requested additional work relative to the above project:

### Change Description:

PREPARE AND INSALL (4) BENCH PADS

### Itemized Scope of Additional Work:

FURNISH AND INSTALL BRICK PAVERS BENCH PAD AND INSTALL (4) STOCKPILED \$ 9,798.21  
BENCH - INCLUDES CONCRETE PAD, GRAVEL, BITUMINOUS SETTING BED, BRICK  
PAVERS, PAVER EDGING AND INSTALLTION OF (4) STOCKPILED BENCH

MATERIALS	\$ 2,863.00	x	15%	=	\$ 3,292.45
LABOR	\$ 5,657.19	x	15%	=	\$ 6,505.76

TOTAL ADD

\$ 9,798.21

Terms: CONTRACT

**Not Valid Unless All Required Signatures Are Present:**

Authorizations

Project Manager

Estimating

Date

Date

President

Date